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CCR
No.

9 7 - 0 0 9 7 Logged Date 1 / 2 9 / 9 7 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class I I

Title (descr ipt ion)
Establish GSFC DAAC Release B.0 Infrastructure Assignments
Documents Affected
None

Source Nos (RID, NCR, Action Item, GSFC CCR,
etc.) or Tech Reference
 None

RTM
Change

Start New
Baseline

Problem
Establish GSFC DAAC Release B.0 Infrastructure Assignments needed for site installation starting 2/3/97.

Proposed Solution
Review and approve attached file containing:
1. GSFC DAAC Release B.0  Infrastructure Assignments (file:  GSFCInfraBL.doc)

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief

Eng
FOS M&O

Procurement QO Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Securit
y

Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None X Small Medium Large
(Not exceeding $100,000)($100,000 to $500,000) (Over $500,000)

Schedule:
None

Other

Additional LOC Man-Months

Materials

Originator C. Van Steenberg,
Const. Ofc.

(signed) C. Van Steenberg   1/29/97

Signature Date

Office Const. Mgr. Office Manager (signed)  Chip Schwartz     1/29/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

CCB Chairperson (signed)   Ramsey Billups    1/29/97
Signature Date

CM01OC96  ECS


